App F IX 4

Previous References
nil 125 30-16, 16 23

1932 (nil)

Permanent

1911 - 1912

File No 240-3

Serial Nos 1-2

Later References

PRESERVED

General and Revenue Secretariat

Serial Nos

Part B for April

SUBJECT

Construction of a building for the Municipal High school at Chittagong

sl 2

To D.C. Kolar &
Comptroller
Chief Engineer.

G.O. no 2 6641-3 dated 15th April 1933

Sanctions the revised estimate for Rs 149 [illegible]

for the ———

RC 16/33.

General and Revenue Secretariat | Cal File No 2600 of 1932 | [App I III—2 3357

Serial No	
1	Letter no ASC 1726/31 32 dt 27-1-33 from the Secretary forwarding for sanction a revised estimate for Rs 15000 for the construction of new High School, Chintamanu
	Cal file 125-30 (11, 14 23) relating to the sanction of the original estimate for Rs 12,250 for the work & subsequent grant of lands for the same. The Board have agreed to bear the excess cost of the work
Flag C	The estimate may be sent to the Chief Engineer on the post endorsement for favour of sending a return
	Jun Clk 8/2 — 7/2 — Genl Secy 8/2/33
	Yes RG 11/2/33 8/2/2
No 136-32 dated 16 2 1933	For order with compliments supplied to the Chief Engineer for favour of remarks
file 372 — 17/2/33	By order C.V. Srinivasa Chari for Secy 17/2/33 Jun

In Contn Sheet

WD 0 1C —SPE—1o 000—9—8-3

P.C. File No	760	of 1932	General and Revenue Secretariat

Returned with compliments

2 The estimate as corrected in this office amounts to Rs 14,950/-

3 Old materials as per original estimate may be used wherever possible

General Secy to Govt }

Mr Ranganathan
29/3/33

GENERAL SECT. 29 MAR 1933 No. 6573

29/3

29/3/33

Please submit the revised estimate now for consideration

Madras Mail 5/4

II Member 5/4

6611/33 Issue 7/4

To Revenue, Labour, Empl, etc Dept 2
6611-3 dt 13-4-33
Enclosing the revised estimate

2 8229

7/4

✓

ml 240-32-1

OFFICE OF THE DEPUTY COMMISSIONER
KOLAR DISTRICT

Dated Kolar the 27th January *1933*

I ll fut re rr p d n
plea qu t th
No A5-C.1721/31-32
E l

3356 ~~CT~~

FROM

A V RAMANATHAN Esq B A
Deputy Commissioner
Kolar District

To

R Ranga Rao, Esq , B A , B L ,
SECRETARY TO GOVERNMENT OF MYSORE
General *Department*
Bangalore

RAL SECRETARY
30 JAN 1
No. 4-3 5
SIR

Flag A

Adverting to Government Order No L 5746-50/M1 125-30-21, dated 16-2-1932 sanctioning the plan and estimate for the construction of the Municipal High School, Chintamani, I have the honour to forward herewith a revised estimate for Rs 15,000/- for the High School building at Chintamani, which is now under construction and to state that the Municipal Council have agreed to meet the excess cost of the work over the amount of Rs 6,000/- being the contribution from the District Board An extract from the proceedings of the Special meeting of the council held on 30-9-32 is enclosed for favour of reference

2 At the time of laying the foundation stone for the building on the 12th May 1932, the Dewan directed the shifting of the site and certain alterations and improvements in the plan The revised plan has been sent by the Government Architect with the approval of the Government He has also given further supplementary instructions

3 The contract for the first estimate had been disposed of by the Municipal Council after calling for tenders The change in plan and estimate occurred after the contractor had begun work and collected materials

4 As the Council are prepared to meet the excess of the cost of the work and as the contractor would be put to further heavy loss if execution is delayed, the Council have been permitted to proceed with

the

the work in accordance with the latest approved plan and the - instructions of the Architect I request the favour of your kindly obtaining sanction of Government to the revised estimate

I have the honour to be,
Sir,
Your most obedient servant,

For Deputy Commissioner,
Kolar District

A R 2
27133

Extract from the proceedings of the Special meeting of the Town Municipal Council Chintamani held on 30.9.3

Subject No:

[illegible] 15000/- [illegible] [illegible] [illegible]

held up for a long time the Council accord their approval to the work being proceeded with immediately, formal sanction of Government being obtained to the Revised Estimate

On going through the Revised Plan + Estimate now received, the Council observe that the dimensions of scantlings doors + windows provided for in the revised differ from those provided for in the original Estimate sanctioned by Government in their order L 5746-50/MR 125-30-21 dated 16 2 32 As the Contractor who was entrusted with the execution of the work has already provided himself with the materials provided in the original sanctioned Estimate and the cost of which has respectively been met for by the Council, the same materials may be used as far as possible as otherwise the Council will be put to heavy loss

2 The Members of the High School Committee are requested to supervise the progress of the work as often as possible

(Sd) K Thirunavukkarasu
President, Town Council
Chairman

"Copy

Kanniswamy
President 7/4/32

GRS VI G 31]

SUBJECT

Diary No of letter replied to

General and Revenue Secretariat

( )

the 192

Date of issue 15/4/33

Signed by Mr A S Rao

Section

File No 240-32

Serial No 2

Proceedings of the Government of His Highness the Maharaja of Mysore

Read— ~~Letter~~ No ... dt ... regarding an estimate for Rs 12,25 for the construction of a library for the ... High School, Chitaldrug

-) Letter No ... dt 17/2/33 from the Executive Engineer, Chitaldrug forwarding a revised estimate for Rs 13,950 for the same and stating that the ... agreed to ... the excess of the work

Order Thereon No

order No L 6641-3 dt 15/4/33 The revised estimate for Rs 14,950 (as corrected in the ... letter) is sanctioned

2 ... materials ... the estimate may be used ... wherever ...

May this be

i Printed ?

ii treated as a standing order ?

iii published in the Gazette English Part ?

iv translated ?

v placed at the disposal of the press ?

vi published in the Gazette Kannada Part ?

3) ... dt 29-3-33 ... of Engr ... the estimate to Rs 14950

... estimate ... Engr

... Asst 5/4

List of enclosures

Copied by

Examined by

WD 1883—GI B—1 000 00—51 12 47

Proceedings of the Government of His Highness
the Maharaja of Mysore

Read -

Government order No 5746-50/Ml 125-30-21 dated 16th February 1932 sanctioning an estimate for Rs 12 250/- for the construction of a building for the Municipal High School, Chintamani

2 Letter No A 5 C 1721 of 1931-32 dated 27th January 1933 from the Deputy Commissioner Kolar District, forwarding for sanction a revised estimate for Rs 15 000/- for the work and stating that the Municipal Council have agreed to bear the excess cost of the work

3 Unofficial Note dated 29th March 1933 of the Chief Engineer revising the estimate to Rs 14 950/-

---

Order No L 6641-3/Ml 240-32-2

Dated, Bangalore, the 9th/15 April 1933

The revised estimate for Rs 14 950/- (as corrected in the Chief Engineer's Office) is sanctioned

2 Old materials as per original estimate may be used wherever possible

For General Secretary to Government

To

The Deputy Commissioner, Kolar District, with the estimate
The Comptroller to the Government of Mysore
The Chief Engineer of Mysore